






Stormwater Capital Project

Sun Valley Development



August 2020







Sun Valley Storm System Improvement: Project Timeline

	2021									
	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct
Final Stormwater										
Design										
Property Survey										
Permiting (NPDES)										
Land										
Acquistion/Easements								<u></u>		
Bid Documents										
Finalized						}				
Bid Advertisement										
Bid Opening										
Project Award										
Fire Company		<u></u>								
Performing Training on										
Site										
Construction										
Complete Construction										
Project Close Out		<u>.</u>								