



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 20-17-03**

Request for:

<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input checked="" type="checkbox"/>	<b>Partial payment</b>
<input type="checkbox"/>	Bid rejection/Authorization to Rebid	<input type="checkbox"/>	Final payment
<input type="checkbox"/>	Contract award	<input type="checkbox"/>	Change order
<input type="checkbox"/>	Payment Ratification		

Contract Number 20-17

Request No. PP-1

Contract Name Rotary Amphitheater Expansion Rebid - General Construction

Contractor Freedom Enterprises & Assoc. Amount of request \$21,660.00

Description: Payment 1; 5% complete.

Original contract amount	\$	449,000.00
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	449,000.00
 Total previous payments	\$	 0.00
 Current pay request	\$	 21,660.00
Balance to finish including retainage	\$	427,340.00

*Timothy S. Zinkham*

Timothy S. Zinkham, Acting Director  
Engineering & Environmental Services

8/19/2020  
Date