



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 20-05-03

Request for:	<input type="checkbox"/>	Authorization to bid & for Twp Mgr &/or his designee to open bids	<input type="checkbox"/>	Partial payment
	<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
	<input type="checkbox"/>	Contract award	<input checked="" type="checkbox"/>	Change order
	<input type="checkbox"/>	Payment Ratification		

Contract Number 20-05 Request No. CO-1

Contract Name Micro-Surfacing 2020

Contractor Peter J. Caruso & Sons Inc. Amount of request \$12,889.90

Description: Add – Micro-surfacing of Thorn Hill Road curve at Rolling Road \$8,661.65;
Eradication of Thermoplastic Pavement Markings on Graham Park Drive \$4,228.25.

Original contract amount	\$	84,663.60
Approved change order(s)	\$	
Requested Change Order(s)	\$	12,889.90
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	97,553.50
 Total previous payments	\$	
 Current pay request	\$	
Balance to finish including retainage	\$	

Timothy S. Zinkham

Timothy S. Zinkham, Acting Director
Engineering & Environmental Services

9/16/2020
Date

