



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 20-17-04

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection/Authorization to Rebid ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order

Contract Number 20-17

Request No. PP-2

Contract Name Rotary Amphitheater Expansion Rebid - General Construction

Contractor Freedom Enterprises & Assoc. Amount of request \$45,545.00

Description: Payment 2; 15% complete.

Original contract amount	\$	449,000.00
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	449,000.00
 Total previous payments	\$	 21,660.00
 Current pay request	\$	 45,545.00
Balance to finish including retainage	\$	381,795.00

Timothy S. Zinkham

Timothy S. Zinkham, Acting Director
Engineering & Environmental Services

9/17/2020
Date