



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 20-15-05

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment Ratification ☒ **Change order**

Contract Number 20-15

Request No. CO-3

Contract Name Pickleball Fencing

Contractor Abel Fence LLC

Amount of request (\$825.00)

Description: Delete – Removed the 4 ft. fence around the exterior of the old courts and rolled up the mesh and re-use 300 LF of 4-ft. chain link fence between the new courts.

| | | |
|---------------------------------------|-----------|-----------------|
| Original contract amount | \$ | 57,900.50 |
| Approved change order(s) | \$ | (8,457.50) |
| Requested Change Order(s) | \$ | (825.00) |
| Unit cost(s) adjustments | \$ | |
| Revised contract amount to date | \$ | 48,618.00 |
| Total previous payments | \$ | |
| Current pay request | \$ | |
| Balance to finish including retainage | \$ | |

Timothy S. Zinkham
Timothy S. Zinkham, Acting Director
Engineering & Environmental Services

9/18/2020
Date