




**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 20-18-03

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection/Authorization to Rebid ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment Ratification ☒ **Change order**

Contract Number 20-18 Request No. CO-1
Contract Name Rotary Amphitheater Expansion Rebid - Electrical Construction
Contractor Independent Mechanical Amount of request \$4,500.00
Description: Add – provide 200amp Panel in Electrical Room \$3,100.00;
Changing/Restroom Outlet Relocation & Switch Removal \$1,400.00.

Original contract amount	\$	19,900.00
Approved change order(s)	\$	
Requested Change Order(s)	\$	4,500.00
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	24,400.00
Total previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	


Michael C. Malak, P.E., Director
Engineering & Environmental Services

10/20/2020
Date