



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 19-15-12-MTF

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order


Contract Number 19-15 Request No. PP-4

Contract Name MSA Thruway – Construction - MTF

Contractor Allegheny Excavating, Inc. Amount of request \$63,724.55

Description: Payment 4 - MTF; 20% complete.

Original contract amount	\$	1,696,094.30
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,696,094.30
 Total previous payments	 \$	 261,833.84
 Current pay request	 \$	 63,724.55
Balance to finish including retainage	\$	1,370,535.91


Michael C. Malak, P.E., Director
Engineering & Environmental Services

10/20/2020
Date