



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 19-15-13-TWPRD

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order

Contract Number 19-15


Request No. PP-3

Contract Name MSA Thruway – Construction - TWPRD

Contractor Allegheny Excavating, Inc. Amount of request \$368,916.13

Description: Payment 3 – Loop Ramp/Township Road; 33% complete.

Original contract amount	\$	3,375,371.90
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	3,375,371.90
 Total previous payments	 \$	 746,338.33
 Current pay request	 \$	 368,916.13
Balance to finish including retainage	\$	2,260,117.44


Michael C. Malak, P.E., Director
Engineering & Environmental Services

10/20/2020
Date