



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 20-17-06**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection/Authorization to Rebid ☒ **Partial payment**  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☐ Change order

Contract Number 20-17 Request No. PP-3

Contract Name Rotary Amphitheater Expansion Rebid - General Construction

Contractor Freedom Enterprises & Assoc. Amount of request \$80,500.00

Description: Payment 3; 30% complete.

Original contract amount	\$	449,000.00
Approved change order(s)	\$	10,307.32
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	459,307.32
 Total previous payments	 \$	 67,205.00
 Current pay request	 \$	 80,500.00
Balance to finish including retainage	\$	311,602.32

  
Michael C. Malak, P.E., Director  
Engineering & Environmental Services

10/21/2020  
Date