



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 20-08-06

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☒ **Final payment**
☐ Payment Ratification ☐ Change order

Contract Number 20-08

Request No. FP-1


Contract Name Line Painting & Traffic Markings

Contractor CASMAC Line Striping, Inc.

Amount of request \$54,264.49

Description: Final Payment; 100% complete.

Original contract amount	\$	99,175.05
Approved change order(s)	\$	2,278.00
Unit cost(s) adjustments	\$	(825.00)
Revised contract amount to date	\$	100,628.05
 Total previous payments	 \$	 46,363.56
 Current pay request	 \$	 54,264.49
Balance to finish including retainage	\$	0.00


Michael C. Malak, P.E., Director
Engineering & Environmental Services

10/20/2020
Date