



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 19-15-20-RNABT

Request for:	<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	
	<input type="checkbox"/>	Bid rejection	<input checked="" type="checkbox"/> Partial payment
	<input type="checkbox"/>	Contract award	<input type="checkbox"/> Final payment
	<input type="checkbox"/>	Payment Ratification	<input type="checkbox"/> Change order


Contract Number 19-15 Request No. PP-5

Contract Name MSA Thruway – Construction - RNABT

Contractor Allegheny Excavating, Inc. Amount of request \$6,641.58

Description: Payment 5 – Roundabout/Ped/Bike; 54% complete.

Original contract amount	\$	1,324,718.52
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,324,718.52
 Total previous payments	 \$	 699,776.16
 Current pay request	 \$	 6,641.58
Balance to finish including retainage	\$	618,300.78


Michael C. Malak, P.E., Director
Engineering & Environmental Services

12/7/2020
Date