



CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 19-15-25-MTF

Request for:	<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
	<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
	<input type="checkbox"/>	Contract award	<input checked="" type="checkbox"/>	<b>Change order</b>
	<input type="checkbox"/>	Payment Ratification		

Contract Number 19-15 Request No. CO-2

Contract Name MSA Thruway – Construction - MTF

Contractor Allegheny Excavating, Inc. Amount of request \$2,488.30

Description: CFA MTF: revising stone sub-base.

Original contract amount	\$	1,696,094.30
Approved change order(s)	\$	0.00
<b>Requested Change Order(s)</b>	<b>\$</b>	<b>2,488.30</b>
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,698,582.60
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	

  
 Michael C. Malak, P.E., Director  
 Engineering & Environmental Services

3/17/2021  
 Date