



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 20-18-05

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection/Authorization to Rebid ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment Ratification ☒ **Change order**

Contract Number 20-18

Request No. CO-3


Contract Name Rotary Amphitheater Expansion Rebid - Electrical Construction

Contractor Independent Mechanical

Amount of request (\$500.00)

Description: Deduct – reduction of conduit installation.

Original contract amount	\$	19,900.00
Approved change order(s)	\$	4,500.00
Requested Change Order(s)	\$	(500.00)
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	23,900.00
 Total previous payments	\$	
 Current pay request	\$	
Balance to finish including retainage	\$	


Michael C. Malak, P.E., Director
Engineering & Environmental Services

4/19/2021
Date