




**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 20-17-12**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection/Authorization to Rebid ☒ **Partial payment**  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☐ Change order

Contract Number 20-17 Request No. PP-8  
Contract Name Rotary Amphitheater Expansion Rebid - General Construction  
Contractor Freedom Enterprises & Assoc. Amount of request \$15,253.91  
Description: Payment 8; 95% complete.

Original contract amount	\$	449,000.00
Approved change order(s)	\$	39,571.23
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	488,571.23
 Total previous payments	 \$	 450,993.32
 Current pay request	 \$	 15,253.91
Balance to finish including retainage	\$	22,324.00

  
Michael C. Malak, P.E., Director  
Engineering & Environmental Services

4/21/2021  
Date