



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 19-15-27-RNABT

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order


Contract Number 19-15 Request No. PP-6

Contract Name MSA Thruway – Construction - RNABT

Contractor Allegheny Excavating, Inc. Amount of request \$32,618.64

Description: Payment 6 – Roundabout/Ped/Bike; 55% complete.

| | | |
|---------------------------------------|--------|----------------|
| Original contract amount | \$ | 1,324,718.52 |
| Approved change order(s) | \$ | |
| Unit cost(s) adjustments | \$ | |
| Revised contract amount to date | \$ | 1,324,718.52 |
| Total previous payments | \$ | 706,417.74 |
| Current pay request | \$ | 32,618.64 |
| Balance to finish including retainage | \$ | 585,682.14 |


Michael C. Malak, P.E., Director
Engineering & Environmental Services

5/19/2021
Date