




**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 19-15-31-RNABT

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order

Contract Number 19-15 Request No. PP-7
Contract Name MSA Thruway – Construction - RNABT
Contractor Allegheny Excavating, Inc. Amount of request \$144,123.83
Description: Payment 7 – Roundabout/Ped/Bike; 66% complete.

Original contract amount	\$	1,324,718.52
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,324,718.52
Total previous payments	\$	739,036.38
Current pay request	\$	144,123.83
Balance to finish including retainage	\$	441,558.31


Michael C. Malak, P.E., Director
Engineering & Environmental Services

6/18/2021
Date