



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 19-15-33-MTF

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order

Contract Number 19-15 Request No. PP-7

Contract Name MSA Thruway – Construction - MTF

Contractor Allegheny Excavating, Inc. Amount of request \$51,353.96

Description: Payment 7 - MTF; 28%complete.

Original contract amount	\$	1,696,094.30
Approved change order(s)	\$	2,488.30
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,698,582.60
 Total previous payments	 \$	 410,709.38
 Current pay request	 \$	 51,353.96
Balance to finish including retainage	\$	1,236,519.26


Michael C. Malak, P.E., Director
Engineering & Environmental Services

7/23/2021
Date