



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 21-03-05

Request for:	<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
	<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
	<input type="checkbox"/>	Contract award	<input checked="" type="checkbox"/>	Change order
	<input type="checkbox"/>	Payment Ratification		

Contract Number 21-03 Request No. CO-1

Contract Name Superpave Street Resurfacing 2021

Contractor Youngblood Paving, Inc. Amount of request \$59,062.01

Description: Change Order to add the paving of Freshcorn Road \$140,000.00. The original contract was completed \$80,937.99 below the contract award amount. The net increase is a \$59,062.01 change to the original contract amount. The balance to finish amount reflects the paving of Freshcorn Road.

Original contract amount	\$	1,076,490.40
Approved change order(s)	\$	59,062.01
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,135,552.41
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	140,000.00

Michael C. Malak / TSZ

Michael C. Malak, P.E., Director
Engineering & Environmental Services

8/20/2021

Date