




**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 21-03-06**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☒ **Partial payment**  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☐ Change order

Contract Number 21-03 Request No. PP-3  
Contract Name Superpave Street Resurfacing 2021  
Contractor Youngblood Paving, Inc. Amount of request \$136,113.84  
Description: Payment 3; 98% completed.

Original contract amount	\$	1,076,490.40
Approved change order(s)	\$	59,062.01
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,135,552.41
 Total previous payments	 \$	 995,552.42
 Current pay request	 \$	 136,113.84
Balance to finish including retainage	\$	3,886.15

  
\_\_\_\_\_  
Michael C. Malak, P.E., Director  
Engineering & Environmental Services

9/22/2021  
Date