



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 19-15-38-RNABT

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order

Contract Number 19-15 Request No. PP-10

Contract Name MSA Thruway – Construction - RNABT

Contractor Allegheny Excavating, Inc. Amount of request \$134,159.99

Description: Payment 10 – Roundabout/Ped/Bike; 90% complete.

Original contract amount	\$	1,324,718.52
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,324,718.52
 Total previous payments	 \$	 1,053,874.02
 Current pay request	 \$	 134,159.99
Balance to finish including retainage	\$	136,684.51


Michael C. Malak, P.E., Director
Engineering & Environmental Services

10/21/2021
Date