



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 19-15-40-MTF**

Request for:

<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input checked="" type="checkbox"/>	<b>Partial payment</b>
<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
<input type="checkbox"/>	Contract award	<input type="checkbox"/>	Change order
<input type="checkbox"/>	Payment Ratification		


Contract Number 19-15 Request No. PP-8

Contract Name MSA Thruway – Construction - MTF

Contractor Allegheny Excavating, Inc. Amount of request \$633,383.95

Description: Payment 8 - MTF; 65% complete.

Original contract amount	\$	1,696,094.30
Approved change order(s)	\$	2,488.30
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,698,582.60
 Total previous payments	 \$	 462,063.34
 Current pay request	 \$	 633,383.95
Balance to finish including retainage	\$	603,135.31

  
Michael C. Malak, P.E., Director  
Engineering & Environmental Services

10/22/2021  
Date