



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 19-15-41-TWPRD

Request for:

<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input checked="" type="checkbox"/>	Partial payment
<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
<input type="checkbox"/>	Contract award	<input type="checkbox"/>	Change order
<input type="checkbox"/>	Payment Ratification		


Contract Number 19-15 Request No. PP-9

Contract Name MSA Thruway – Construction - TWPRD

Contractor Allegheny Excavating, Inc. Amount of request \$884,231.62

Description: Payment 9 – Loop Ramp/Township Road; 86% complete.

Original contract amount	\$	3,375,371.90
Approved change order(s)	\$	22,852.46
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	3,398,224.36
 Total previous payments	 \$	 2,044,651.11
 Current pay request	 \$	 884,231.62
Balance to finish including retainage	\$	469,341.63


Michael C. Malak, P.E., Director
Engineering & Environmental Services

10/22/2021

Date