




**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 19-15-44-MTF

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order

Contract Number 19-15 Request No. PP-9
Contract Name MSA Thruway – Construction - MTF
Contractor Allegheny Excavating, Inc. Amount of request \$132,566.30
Description: Payment 9 - MTF; 72% complete.

Original contract amount	\$	1,696,094.30
Approved change order(s)	\$	2,488.30
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,698,582.60
 Total previous payments	 \$	 1,095,447.29
 Current pay request	 \$	 132,566.30
Balance to finish including retainage	\$	470,569.01


Michael C. Malak, P.E., Director
Engineering & Environmental Services

11/12/2021
Date