



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 19-15-45-TWPRD**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☒ **Partial payment**  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☐ Change order

Contract Number 19-15


Request No. PP-10

Contract Name MSA Thruway – Construction - TWPRD

Contractor Allegheny Excavating, Inc. Amount of request \$265,280.62

Description: Payment 10 – Loop Ramp/Township Road; 93% complete.

Original contract amount	\$	3,375,371.90
Approved change order(s)	\$	22,852.46
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	3,398,224.36
 Total previous payments	 \$	 2,928,882.73
 Current pay request	 \$	 265,280.62
Balance to finish including retainage	\$	204,061.01

  
Michael C. Malak, P.E., Director  
Engineering & Environmental Services

11/12/2021  
Date