



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 21-08-04

Request for:	<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
	<input type="checkbox"/>	Bid rejection	<input checked="" type="checkbox"/>	Final payment
	<input type="checkbox"/>	Contract award	<input type="checkbox"/>	Change order
	<input type="checkbox"/>	Payment Ratification		


Contract Number 21-08 Request No. FP-1

Contract Name Harvest Drive Sanitary Sewer Extension

Contractor Metarko Excavating LLC Amount of request \$12,841.88

Description: Final Payment; 100% complete. Unit cost adjustment is due to additional residents participating in the project.

Original contract amount	\$	79,997.68
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	8,481.86
Revised contract amount to date	\$	88,479.54
 Total previous payments	 \$	 75,637.66
 Current pay request	 \$	 12,841.88
Balance to finish including retainage	\$	0.00


Michael C. Malak, P.E., Director
Engineering & Environmental Services

12/6/2021
Date