



## CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

**CONTRACT ACTION REQUEST NO. 19-15-46**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☐ Partial payment  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☒ **Change order**

Contract Number 19-15 Request No. CO-4

Contract Name MSA Thruway - Construction

Contractor Allegheny Excavating, Inc. Amount of request N/A

Description: Administrative Change Order for time extension – need timing for the punch list items in the Spring.

Original contract amount	\$ 12,048,068.16
Approved change order(s)	\$ (1,216,000.00)
Requested Change Order(s)	\$
Unit cost(s) adjustments	\$
Revised contract amount to date	\$ 10,832,068.16
 Total previous payments	 \$
 Current pay request	 \$
Balance to finish including retainage	\$

Michael C. Malak/dm  
Michael C. Malak, P.E., Director  
Engineering & Environmental Services

12/6/2021  
Date