



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 19-15-47-RNABT

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order

Contract Number 19-15 Request No. PP-12

Contract Name MSA Thruway – Construction - RNABT

Contractor Allegheny Excavating, Inc. Amount of request \$80,809.10

Description: Payment 12 – Roundabout/Ped/Bike.

Original contract amount	\$	1,324,718.52
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	13,823.60
Revised contract amount to date	\$	1,338,542.12
 Total previous payments	 \$	 1,257,733.02
 Current pay request	 \$	 80,809.10
Balance to finish including retainage	\$	0.00


Michael C. Malak, P.E., Director
Engineering & Environmental Services

1/19/2022
Date