



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 19-15-49-TIIF**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☒ **Partial payment**  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☐ Change order

Contract Number 19-15

Request No. PP-11

Contract Name MSA Thruway – Construction - TIIF

Contractor Allegheny Excavating, Inc. Amount of request \$278,959.54

Description: Payment 11 – Conspan Bridge.

Original contract amount	\$	4,435,883.44
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	4,435,883.44
 Total previous payments	\$	4,156,923.90
 Current pay request	\$	278,959.54
Balance to finish including retainage	\$	0.00

  
Michael C. Malak, P.E., Director  
Engineering & Environmental Services

1/19/2022  
Date