



ENGINEERING DEPARTMENT  
BOND RELEASE REQUEST RECOMMENDATION

BOND ACTION REQUEST NO.: D2901-06

Development Name: Courtyards at Willow Grove

Release No.: 6

Requested By: Weaver Master Builders Date of Request: 12/15/2021

RECOMMENDATION: PARTIAL RELEASE

Amount of request to be released  
from the Requestor: \$246,643.10


Amount recommended to be released  
as per the Engineer: \$246,643.14

Original amount of surety:	\$	853,694.05
Previous amount released:	\$	515,257.00
Current balance of surety:	\$	338,437.05

Amount recommended for this release:	\$	246,643.14
--------------------------------------	----	------------

Balance after this request:	\$	91,793.91
-----------------------------	----	-----------

- ☒ **FINANCE DEPT:** Please deduct **\$150.00** from D Account D2901 for Township Sewer & Water costs associated with this Development.
- ☒ **FINANCE DEPT:** Please deduct **\$300.00** from D Account D2901 for Township Administrative costs associated with this Development.

  
Michael C. Malak, P.E., Director  
Engineering & Environmental Services

1/26/2022  
Date