



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 19-15-51-TWPRD

Request for:	<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
	<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
	<input type="checkbox"/>	Contract award	<input checked="" type="checkbox"/>	Change order
	<input type="checkbox"/>	Payment Ratification		


Contract Number 19-15 Request No. CO-5

Contract Name MSA Thruway - Construction - TWPRD

Contractor Allegheny Excavating, Inc. Amount of request \$645,093.63

Description: Loop Ramp/Township Road. Change order items include the addition of east and west retaining walls and fencing, subbase undercut, impact attenuator, snow plow ramp connection, construction trailer, exploratory excavation, signal pole removal, temporary signal cabling, electrical wiring and signal revisions for thruway and tunnel lighting and controls.

Original contract amount	\$	3,375,371.90
Approved change order(s)	\$	22,852.46
Requested Change Order(s)	\$	645,093.63
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	4,043,317.99
 Total previous payments	\$	
 Current pay request	\$	
Balance to finish including retainage	\$	


Michael C. Malak, P.E., Director
Engineering & Environmental Services

3/22/2022
Date