



**ENGINEERING DEPARTMENT
BOND RELEASE REQUEST RECOMMENDATION**

BOND ACTION REQUEST NO.: D2201-06-P1D1

Development Name: Cranberry Springs, Phase 1 D-1

Release No.: 6 (Final)

Requested By: Sippel Enterprises, L.P. **Date of Request:** 4/11/2022

RECOMMENDATION: FULL RELEASE

Amount of request to be released
from the Requestor:


\$76,425.54

Amount recommended to be released
as per the Engineer:

\$76,425.54

Original amount of surety:	\$	675,394.73
Previous amount released:	\$	598,969.19
Current balance of surety:	\$	76,425.54
Amount recommended for this release:	\$	76,425.54
Balance after this request:	\$	0.00

- ☒ **FINANCE DEPT:** Please **deduct \$150.00** from D Account D2201 for Township Sewer & Water costs associated with this Development.
- ☒ **FINANCE DEPT:** Please **deduct \$300.00** from D Account D2201 for Township Administrative costs associated with this Development.


Michael C. Malak, P.E., Director
Engineering & Environmental Services

4/25/2022
Date