



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 22-03-03

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☒ **Final payment**
☐ Payment Ratification ☐ Change order

Contract Number 22-03

Request No. FP-1

Contract Name Community Park – Dog Park Fence

Contractor Duquesne Fence, Inc.

Amount of request \$69,165.00

Description: First & final payment; 100% complete; additional unit cost adjustment due to the addition of gates during construction.

Original contract amount	\$	68,620.00
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	545.00
Revised contract amount to date	\$	69,165.00
 Total previous payments	 \$	 0.00
 Current pay request	 \$	 69,165.00
Balance to finish including retainage	\$	0.00


Michael C. Malak, P.E., Director
Engineering & Environmental Services

5/9/2022
Date