



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-10-03

- Request for:
- Authorization to bid & for Twp Mgr &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment Ratification
 - Partial payment
 - Final payment
 - Change order**

Contract Number 22-10 Request No. CO-1
 Contract Name Crack Sealing 2022
 Contractor Russell Standard Corp. Amount of request N/A

Description: Authorization for a time extension of the contract completion date from July 15, 2022 to October 14, 2022.

Original contract amount	\$	67,300.00
Approved change order(s)	\$	
Requested change order(s)	\$	0.00
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	67,300.00
 Total previous payments	\$	
 Current pay request	\$	
Balance to finish including retainage	\$	

Michael C. Malak, P.E., Director
Engineering & Environmental Services

6/13/2022

Date