



ENGINEERING DEPARTMENT  
BOND RELEASE REQUEST RECOMMENDATION

BOND ACTION REQUEST NO.: D0213-04

Development Name: Shadow Creek

Release No.: 15

Requested By: Shadow Creek Development Assoc., LLC

Date of Request: 7/12/22

RECOMMENDATION: PARTIAL RELEASE

Amount of request to be released  
from the Requestor:

\$18,908.00

Amount recommended to be released  
as per the Engineer:

\$16,158.00

Original amount of surety:	\$	1,696,349.60
Previous amount released:	\$	1,677,441.60
Current balance of surety:	\$	18,908.00

Amount recommended for this release:	\$	16,158.00
--------------------------------------	----	-----------

Balance after this request:	\$	2,750.00
-----------------------------	----	----------

☒ **FINANCE DEPT:** Please deduct \$150.00 from D Account D0213 for Township Sewer & Water costs associated with this Development.

☒ **FINANCE DEPT:** Please deduct \$300.00 from D Account D0213 for Township Administrative costs associated with this Development.

  
Michael C. Malak, P.E., Director  
Engineering & Environmental Services

7/26/22  
Date