



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 22-09-04

Request for:	<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
	<input type="checkbox"/>	Bid rejection	<input checked="" type="checkbox"/>	Final payment
	<input type="checkbox"/>	Contract award	<input type="checkbox"/>	Change order
	<input type="checkbox"/>	Payment Ratification		


Contract Number 22-09 Request No. FP-1

Contract Name Seal Coating 2022

Contractor Russell Standard Amount of request \$41,534.29

Description: Final Payment; 100% complete and project came in under budget.

Original contract amount	\$	226,025.90
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	(\$8,291.33)
Revised contract amount to date	\$	217,734.57
 Total previous payments	 \$	 176,200.28
 Current pay request	 \$	 41,534.29
Balance to finish including retainage	\$	0.00


Michael C. Malak, P.E., Director
Engineering & Environmental Services

8/17/2022
Date