



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 22-01-03**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☐ Partial payment  
☐ Contract award ☒ **Final payment**  
☐ Payment Ratification ☐ Change order

Contract Number 22-01

Request No. FP-1

Contract Name BCWPCF – Acoustic Air Inlet Silencers for Blower Intakes

Contractor JP Environmental, LLC

Amount of request \$112,300.00

1. Description: First and Final Payment; 100% Complete

Original contract amount	\$	112,300.00
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	112,300.00
 Total previous payments	 \$	 0.00
 Current pay request	 \$	 112,300.00
Balance to finish including retainage	\$	0.00

  
Michael C. Malak, P.E., Director  
Engineering & Environmental Services

8/24/22  
Date