



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 22-17-03

- Request for:
- | | |
|--|---|
| <input type="checkbox"/> Authorization to bid & for Twp. Mgr. &/or his designee to open bids | <input type="checkbox"/> Partial payment |
| <input type="checkbox"/> Bid rejection | <input type="checkbox"/> Final payment |
| <input type="checkbox"/> Contract award | <input checked="" type="checkbox"/> Change Order |
| <input type="checkbox"/> Payment ratification | |

Contract Number 22-17 Request No. CO-1
Contract Name Municipal Campus Rear Parking Lot - Parking Lot Improvements
Contractor Holbein, Inc. Amount of request \$ 11,832.00
Description: Extend the existing conduit through the new parking area to the rear of the project site for future use.

Original contract amount	\$	1,390,599.12
Previously approved change order(s)	\$	
Requested change order(s)	\$	11,832.00
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,402,431.12
 Total Previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	

Michael C. Malak, P.E., Director
Engineering & Environmental Services

9/16/22
Date