



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-18-03

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment
 - Change Order**

Contract Number 22-18 Request No. CO-1

Contract Name Peters Road Water Line Replacement

Contractor Jet Jack, Inc. Amount of request \$ N/A

Description: Authorization for a time extension of the contract completion date from October 20, 2022 to November 18, 2022. Extension is due to field conditions and material availability.

Original contract amount	\$	275,465.00
Previously approved change order(s)	\$	
Requested change order(s)	\$	0.00
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	275,465.00
Total Previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

9/21/22
 Date