



CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-20-03

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
  - Bid rejection
  - Contract award
  - Payment ratification
  - Partial payment**
  - Final payment
  - Change Order

Contract Number 22-20 Request No. PP-1  
Contract Name Brandt Drive Extension  
Contractor Tedesco Construction, Inc. Amount of request \$ 101,637.00  
Description: Partial Payment 1; 40% Complete

Original contract amount	\$	289,547.10
Previously approved change order(s)	\$	
Requested change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	289,547.10
Total Previous payments	\$	0.00
Current pay request	\$	101,637.00
Balance to finish including retainage	\$	187,910.10

Michael C. Malak, P.E., Director  
Engineering & Environmental Services

10/18/22

Date