



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 22-18-04**

- Request for:  Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
 Bid rejection  **Partial payment**  
 Contract award  Final payment  
 Payment ratification  Change Order

Contract Number 22-18

Request No. PP-1

Contract Name Peters Road Waterline Replacement

Contractor Jet Jack, Inc. Amount of request \$ 119,646.00

Description: Partial Payment 1; 50% complete

Original contract amount	\$	275,465.00
Previously approved change order(s)	\$	
Requested change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	275,465.00
Total Previous payments	\$	0.00
Current pay request	\$	119,646.00
Balance to finish including retainage	\$	142,525.00

Michael C. Malak, P.E., Director  
Engineering & Environmental Services

10/18/22

Date