



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-17-06

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment
 - Change Order**

Contract Number 22-17 Request No. CO-2

Contract Name Municipal Campus Rear Parking Lot - Parking Lot Improvements

Contractor Holbein, Inc. Amount of request \$ -88,310.99

Description: The changes to the contract included a combination of added items and deducted items from the contractor's scope of work. Requesting an authorization of an extension of the contract time from November 1, 2022 to May 31, 2023.

Original contract amount	\$	1,390,599.12
Previously approved change order(s)	\$	11,832.00
Requested change order(s)	\$	-88,310.99
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,314,120.13
Total Previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

10/19/22
 Date