



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-18-05

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment
 - Change Order**


Contract Number 22-18 Request No. CO-2

Contract Name Peters Road Waterline Replacement

Contractor Jet Jack, Inc. Amount of request \$ 32,422.00

Description: The change to the contract will be an add for the revision to the waterline alignment due to utility conflicts.

Original contract amount	\$	275,465.00
Previously approved change order(s)	\$	
Requested change order(s)	\$	32,422.00
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	307,887.00
Total Previous payments	\$	0.00
Current pay request	\$	0.00
Balance to finish including retainage	\$	0.00


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

10/24/22
 Date