



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-24-03

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment
 - Change Order**

Contract Number 22-24 Request No. CO-1
 Contract Name Community Park Streambank Restoration Landscape
 Contractor MMC Land Management Amount of request \$ 1,198.68
 Description: Change to the contract: add for additional mulch in planting beds along stream.

Original contract amount	\$	21,131.51
Previously approved change order(s)	\$	
Requested change order(s)	\$	1,198.68
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	22,330.19
Total Previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

11/9/22
 Date