



CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-19-06

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
  - Bid rejection
  - Contract award
  - Payment ratification
  - Partial payment**
  - Final payment
  - Change Order

Contract Number 22-19 Request No. PP-3  
 Contract Name Sun Valley Utilities Upgrades  
 Contractor J.S. Bova Excavating Amount of request \$ 99,157.50  
 Description: Payment 3; 30% complete

Original contract amount	\$	1,121,204.00
Previously approved change order(s)	\$	0.00
Requested change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,121,204.00
Total Previous payments	\$	178,879.50
Current pay request	\$	99,157.50
Balance to finish including retainage	\$	843,167.00

  
 Michael C. Malak, P.E., Director  
 Engineering & Environmental Services

11/10/22  
 Date