



CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-18-06

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
  - Bid rejection
  - Contract award
  - Payment ratification
  - Partial payment**
  - Final payment
  - Change Order

Contract Number 22-18 Request No. PP-2

Contract Name Peters Road Waterline Replacement

Contractor Jet Jack, Inc. Amount of request \$ 139,169.15

Description: Partial Payment 2; 88% complete

Original contract amount	\$	275,465.00
Previously approved change order(s)	\$	32,422.00
Requested change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	307,887.00
Total Previous payments	\$	119,646.00
Current pay request	\$	139,169.15
Balance to finish including retainage	\$	34,450.00

  
 Michael C. Malak, P.E., Director  
 Engineering & Environmental Services

11/10/22  
 Date