



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 22-19-07

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment ratification ☒ **Change Order**

Contract Number 22-19

Request No. CO-2

Contract Name Sun Valley Utilities Upgrades

Contractor J.S. Bova Excavating Amount of request \$

Description: Authorization for a time extension of the contract completion date from December 20, 2022 to May 31, 2023. Extension is due to utility conflicts and material availability.

Original contract amount	\$	1,121,204.00
Previously approved change order(s)	\$	
Requested change order(s)	\$	0.00
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,121,204.00
 Total Previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	



Michael C. Malak, P.E., Director
Engineering & Environmental Services

11/11/22
Date