



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 22-16-08**

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
  - Bid rejection
  - Contract award
  - Payment ratification
  - Partial payment
  - Final payment
  - Change Order**

Contract Number 22-16 Request No. CO-3  
Contract Name Municipal Campus Rear Parking Lot - Stormwater Facility  
Contractor Holbein, Inc. Amount of request \$ \_\_\_\_\_  
Description: Requesting an authorization for a time extension of the contract completion date from November 30, 2022 to May 31, 2023.

Original contract amount	\$	458,569.95
Previously approved change order(s)	\$	72,378.00
Requested change order(s)	\$	<b>0.00</b>
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	530,947.95
Total Previous payments	\$	0.00
Current pay request	\$	0.00
Balance to finish including retainage	\$	0.00

  
\_\_\_\_\_  
Michael C. Malak, P.E., Director  
Engineering & Environmental Services

11/30/22  
\_\_\_\_\_  
Date