



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 22-24-04

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☒ **Final payment**
☐ Payment ratification ☐ Change Order

Contract Number 22-24 Request No. FP-1 Final

Contract Name Community Park Streambank Restoration Landscape

Contractor MMC Land Management Amount of request \$ 22,330.19

Description: First and final payment; 100% complete.

| | | |
|---------------------------------------|--------|---------------|
| Original contract amount | \$ | 21,131.51 |
| Previously approved change order(s) | \$ | 1,198.68 |
| Requested change order(s) | \$ | |
| Unit cost(s) adjustments | \$ | |
| Revised contract amount to date | \$ | 22,330.19 |
| Total Previous payments | \$ | 0.00 |
| Current pay request | \$ | 22,330.19 |
| Balance to finish including retainage | \$ | 0.00 |



Michael C. Malak, P.E., Director
Engineering & Environmental Services

12/2/22
Date