



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-19-09

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment**
 - Final payment
 - Change Order

Contract Number 22-19 Request No. PP-4

Contract Name Sun Valley Utilities Upgrades

Contractor J.S. Bova Excavating Amount of request \$ 558,990.25

Description: Payment 4; 80% complete

Original contract amount	\$	1,121,204.00
Previously approved change order(s)	\$	18,754.28
Requested change order(s)	\$	
Unit quantity adjustments	\$	
Revised contract amount to date	\$	1,139,958.28
Total Previous payments	\$	278,037.00
Current pay request	\$	558,990.25
Balance to finish including retainage	\$	302,931.03


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

1/19/23
 Date