



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-18-07

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment
 - Change Order**

Contract Number 22-18 Request No. CO-3

Contract Name Peters Road Waterline Replacement

Contractor Jet Jack, Inc. Amount of request \$ -22,250.00

Description: The change to the contract Due to re-alignment of WL to white line in road, trees, shrubs, and driveway replacement items in contract not needed.

Original contract amount	\$	275,465.00
Previously approved change order(s)	\$	32,422.00
Requested change order(s)	\$	-22,250.00
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	285,637.00
Total Previous payments	\$	0.00
Current pay request	\$	0.00
Balance to finish including retainage	\$	0.00

Michael Malak / fdz
 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

1/19/23
 Date